


THURSDAY	FRIDAY	SATURDAY	SUNDAY	MONDAY	TUESDAY	WEDNESDAY
27	28	29	30	31	1	2
RUNWAY 14-32 REHABILITATION PROJECT - D. PIVIK						
TAXIWAYS F AND N1 CLOSED						
CLOSURES OF TAXIWAY C5 AND TAXIWAY C TO BE COORDINATED DAILY WITH ACAA OPERATIONS						
CLOSURES OF TAXIWAY B AND TAXIWAYS B5 TO BE COORDINATED DAILY WITH ACAA OPERATIONS						
D. PIVIK / PB / LINDY						
RUNWAY 10C-28C CLOSED 7:30 AM TO 4:00 PM	RUNWAY 10C-28C CLOSED 7:30 AM TO 4:00 PM			RUNWAY 10C-28C CLOSED 7:30 AM TO 4:00 PM	RUNWAY 10C-28C CLOSED 7:30 AM TO 4:00 PM	RUNWAY 10C-28C CLOSED 7:30 AM TO 4:00 PM
ACAA FIELD MAINTENANCE		CLOSURES TO BE COORDINATED DAILY WITH ACAA OPERATIONS				



Projected Airfield Pavement Closures

From: October 27, 2011	To: November 2, 2011	Issued: October 27, 2011	Prepared By: Management Engineering Corporation
----------------------------------	--------------------------------	------------------------------------	---